



Vale Health and Wellness Centre Fact Sheet June 2012

- The Port Colborne Health & Wellness Centre has been under construction now for thirteen months. Council has approved the YMCA of Niagara as the programmer of the fitness and aquatics in the facility; Subway Restaurants as the food service provider and also Good Sports Excellence as the Pro Shop vendor in the new Health and Wellness Centre.
- Over the past five (5) months, construction activities included roofing of the facility, building cladding enclosure; equipment deliveries and installation; pouring of the slab on grades throughout the facility; concrete topping of the running track and bleacher seating; stair construction; Interior masonry and steel stud wall construction and rink floor construction of arena 1 and 2. Interior finishes such as painting and tile work is underway.
- To maintain safety on the site it is imperative that the public stay away from the construction areas which are signed and fenced off. This work is scheduled to continue throughout 2012.
- Selected pedestrian pathways remain accessible during construction.
- Site photos have been included on the back side of this information sheet for reference. The bullets listed below outline the scope of work that is expected to be carried out during the next four (4) months.
 - Pool and washroom tile work – June 2012
 - Aluminum windows and curtain wall – June 2012
 - Pouring rink 1 floor – June 2012
 - Site grading – June 2012
 - Painting – July 2012
 - Rink board construction – July 2012
 - Millwork – July 2012
 - Landscaping – July/August 2012
 - Skate /track flooring – August 2012
 - Athletic equipment/Gym dividers – August 2012
 - Washroom fixtures/accessories – August/September 2012
 - Acoustic ceilings – September 2012
 - Audio Visual installations – September 2012
 - Automatic doors – September 2012
 - Signage installation September 2012
 - Asphalt paving – September 2012
- Visit the City of Port Colborne website at www.portcolborne.ca/page/Health_and_Wellness_Centre for information on the project as it progresses. If you have any questions you can call City Hall at 905-835-2901 ext. 219.

PORT COLBORNE: VALE HEALTH & WELLNESS CENTRE

June 2012



Building main entrance



Arena 1 bleacher seats. Rink construction is underway



Aquatic centre metal cladding and Kalwall enclosure installation



Multi-Purpose gymnasium



Running track and press box.



Aquatic change room and administration spaces with YMCA fitness above.